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Introduction 
The business of creating and delivering ‘projects’ has become an increasingly critical 
part of the business landscape. Governments and businesses alike employ project 
methodologies to achieve a transformation agenda or to bring new products to market. 
Some organisations adopt projects temporarily to achieve their aims, whilst others are 
dedicated project-driven organisations, who sell their specialist project-based skills to 
clients. The business of projects however can be a risky enterprise, and there are 
numerous examples of poorly conceived or managed projects, which have ended in 
cancellation or failure (Davies & Hobday, 2005). The need to plan for project risks, as 
well as the practice of risk management in projects are critical for successful 
outcomes to be realised (Chapman, 1997; Williams, 2005; Anantatmula & Fan, 2013; 
Teller et al, 2014). Scholars and practitioners are increasingly aware of the importance 
of project risk management (Raz et al., 2002) to the extent, Nicholas and Steyn (2008) 
claim project management itself is fundamentally risk management.  
As a consequence of economic growth, China is experiencing a rapid development in 
its construction industry. As indicated in the GLOBE report, with its unique cultural 
and political environments, China assumes an important role globally in the 21
st
 
century (House et al., 2004; Gupta et al, 2002; Shi & Wang, 2011). Interestingly, a 
study of China's comparative advantage in manufacturing between 1987 and 2005 
reports a shift towards higher‐tech sectors, particularly in selected medium‐tech 
sectors (e.g. office machines and electric machinery) and the high-tech 
telecommunications and automatic data processing equipment sectors (Vaidya et al., 
2007). Supporting these changes and other industrial shifts in China is a vibrant, yet 
underperforming construction industry (Deng et al., 2013). Due to the dynamic nature 
of the construction industry, construction projects usually involve more uncertainties 
and risks, making it an interesting context for further analysis (Chan et al., 2001; Tang 
et al., 2007). Past research has shown that project risk factors in China differ from 
those of in other countries (Zou et al., 2007) and the project risk management system 
in the Chinese construction industry does not seem formal enough to manage risks 
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(Tang et al., 2007). Whilst a great amount of research has studied construction 
projects, knowledge about risk management is constantly developing, and 
construction industry contractors find effective implementation challenging (Baloi 
and Price, 2003). This could be attributed to fragmented and unorganized nature of 
the construction business. 
This paper aims to investigate the influence of risk factors on project success in the 
Chinese construction industry context. 
Literature Review 
Definitions of risk and project success 
Risk is generally seen as an exposure to a situation that leads to unfavourable 
outcome whereas a project risk is an occurrence that can be either positive or negative. 
(Anantatmula & Fan, 2013). A project, by definition, is a new endeavour and risks are 
integral to projects due to uncertainties and unknowns associated with for instance the 
development of a new product or physical/electronic infrastructure. 
Risk identification before and during the project life cycle can determine the success 
or failure of project risk management to a large extent. Risk factors can be grouped in 
different categories. Zhou et al. (2008) suggest 5 risk categories along the line of the 
project life cycle, while Wysocki (2007) grouped them according to risk takers. Risk 
factors may overlap because the effect of one risk can trigger other risks (Steffey and 
Anantatmula, 2011). Hence, effectively identifying risk factors can be a thorny but 
necessary task for project success. 
Traditionally, time, cost and quality were used as measures of success or failure of 
any project (de Bakker et al., 2010). However, there are differences between project 
success factors and project success criteria (De Wit, 1988). Project success factors are 
endeavours and elements that contribute to the accomplishments of projects (time, 
cost, scope) whereas project success criteria are standards used to judge the project 
outcomes (usability of the project deliverable, market value, performance, etc.). 
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Project success criteria & measuring project success in the construction industry 
Project success criteria mainly concern projects’ final products (Baccarini, 1999). 
They are principles or standards used to make judgment (Kerzner, 2013), which fits 
the definition of a criterion. Time, cost and quality, known as the Iron Triangle, are the 
criteria most commonly used to measure the success or failure of a project (Atkinson, 
1999; De Wit, 1988; Pinto and Slevin, 1988).  
However, scholars have argued that success criteria should be widened since different 
projects vary in size, uniqueness and complexity (Wateridge, 1998; Dunovic et al., 
2016). He also proposed additional criteria for project success, which include meeting 
specifications, achieving the business purpose, meeting quality requirements, being 
profitable to the owner, team members, stakeholders and contractors, and users being 
happy with the project outcome (Wateridge, 1998).  
Project success criteria could be different based on a perspective (Lim & Mohammed, 
1999; Freeman & Beale, 1992). Shenhar et al. (2001) that proposed four dimensions: 
project efficiency, impact on customer, business success, and preparation for the 
future. Westerveld (2003) summarised the project success criteria and clustered them 
into project result, time, cost, quality, appreciation client, appreciation project 
personnel, appreciation users, appreciation contracting partners, and appreciation 
stakeholders. The project success criteria, could be consistently improved since 
people would judge the success of projects according to their personal objectives 
(Müller & Turner, 2007).  
To sum up, project success criteria focus on project outcomes and they vary 
depending on various key stakeholders. The success criteria vary from the perspective 
of the project team, project sponsor, the client, and the end-user of the project 
deliverable. Hence, the following hypothesis is presented. 
 
H1. There is no relation between construction project success and client risk factor.  
 
Using a survey of Chinese construction supervising engineers, Wang and Huang 
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(2006) found that relationships (Guanxi) is regarded as a very important criterion 
among stakeholders, making it a distinct feature of Chinese construction industry. 
Chan et al. (2001) defined construction project success differently and argued that to 
achieve construction project success, different project participants such as end-users, 
client, contractor, architect, and design consultants should be concerned. Chan & 
Chan (2004) proposed key performance indicators, which include the following:  
 Completed on schedule 
 Met the requirements of quality 
 Commercially profitable 
 Environmental performance 
 Met user expectation/satisfaction 
 Met participants' expectation 
 Health/safety 
These indicators are aligned to past research, and therefore, considered for this study. 
Thus, the following hypothesis is presented. 
 
H2. There is no relation between construction project success and designer risk factor. 
 
With the idea that construction project success is repeatable (Ashley et al., 1987), 
research about success of construction projects is important and relevant. 
Construction projects usually involve intricate and changing elements such as 
technology, budgets and development processes (Chan & Chan, 2004). It turns out 
that the definitions of project success in the construction industry are far more 
ambiguous. Pinto and Selvin (1988) defined 10 factors for construction project 
success, of which project mission was believed to be the most critical. After 
interviewing several architects in Hong Kong, Mo and Ng (1997) concluded that the 
client’s brief is the most important aspect of success followed by the experience of the 
client, and the contractor, and a good working relationship. The following hypothesis 
is proposed based on the aforementioned discussion. 
 
H3. There is no relation between construction project success and contractor risk 
factor.  
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Project risk management & the process of risk management 
According to Baloi and Price (2003), a direct relationship exists between effective 
risk management and the achievement of project success factors or criteria, 
particularly since risks are assessed by their potential effect on project objectives. 
Notably, risk management does not mean eliminating uncertainty but rather reducing 
the negative effect of risks (Maylor, 2010).  
Furthermore, Nicholas and Steyn (2008) even propose that ‘project management is 
risk management’ to underline the significance of risk management. Risk 
management is considered as the process of identifying, sequencing potential risk 
factors and coming up with corresponding strategies can effectively alleviate risk 
consequences (PMI, 2008). Buertey et al. (2012) categorizes the tools and techniques 
researchers commonly used into two groups. Qualitative risk management techniques 
consist of risk probability and impact assessment, probability and impact matrix, and 
risk data quality assessment. Quantitative risk management involves tools such as 
sensitivity analysis, decision tree analysis, fuzzy set theory, artificial neural networks 
(ANNs), and so on. In a recent study, data collected between 2002–2012 on 82 federal 
technology projects across 519 quarterly time periods indicated that early stage 
complexity risk and later stage execution risk have a significant negative effect on a 
composite measure of schedule-cost performance, while the negative effect of the 
procurement-related contracting and subcontracting risk on schedule-cost 
performance is much weaker (Mishra et al., 2016). The same study also argued that 
increasing levels of process maturity with the CMMI (a process maturity framework) 
assisted projects with mitigating the negative effect of project risks on schedule-cost 
performance. Thus, the following hypothesis is presented. 
 
H4. There is no relation between construction project success and subcontractor risk 
factor. 
 
A formal risk management process (RMP) is important during the project life cycle 
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according to Chapman (1997). PMBOK, a professional guide to managing projects 
and ANSI standard recognizes the importance of risk and identified as one of the key 
knowledge areas for managing projects successfully. A large amount of project risk 
management processes have been put forward.  
Boehm (1991) proposed that RMP contains two main steps: risk assessment and risk 
control. Risk assessment involves identification and analysis while risk control 
includes risk management planning, risk resolution, risk monitoring planning, 
tracking and corrective action. The PMI also describes four steps for RMP, namely, 
identification, quantification, response development, and control (PMI, 2008).  
Chapman (1997) presented a concrete RMP structure, which includes 9 phases: define, 
focus, identify, structure, own, estimate, evaluate, plan, and manage. Kahkonen (1997) 
simplified the process to consist of organization and scope, risk identification, risk 
analysis, risk strategy, response planning, continuous control, and feedback. Carr and 
Tah (2001) improved it into manipulation of the generic risk data, identification, 
assessment, analysis, handling and monitoring. Generally, PRM contains 4 main steps: 
risk identification, risk assessment, planning risk response, and risk monitoring and 
control. Whilst the so-called hard side of risk management is important for managing 
foreseeable uncertainties and variability, more recent research has argued that the soft 
side, or soft skills are also significant for managing unforeseeable uncertainties 
(Carvalho & Rabechini, 2015). This notion extends to the supply chain, and implies 
that the understudied social aspects of inter-firm information sharing and trust has an 
impact on the management of risk (Huong Tran et al., 2016) 
Risk factors in the construction industry & Risk factors in the Chinese 
construction industry 
Risk management was introduced as a separate and new field in the construction 
industry in the 1980s (Thevendran & Mawdesley, 2004). Since construction projects 
are usually complex and involve a large number of stakeholders, they seem to suffer 
from more risks than other business activities (Shen, 1997). Construction risks are 
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usually associated with delays and cost overrun. According to Mustafa and Al-Bahar 
(1991), risk factors can be summarized into 6 groups in construction projects: acts of 
god risks, physical risks, financial and economic risks, political and environmental 
risks, design risks, and job sited-related risks. However, most of these studies have 
concentrated on a single or limited number of risk factors and their effects on a single 
area, such as cost performance and returns.  
Past researchers seem to agree that the following risk factor groups are important to 
the construction project’s success: estimate-related, design-related, level of 
competition, fraudulent practices, construction-related, economics-related, and 
politics-related (Jahren and Ashe, 1990; Akinci and Fisher, 1998; Baloi and Price, 
2003).  
With on-going development in the Chinese economy, the construction industry is also 
experiencing a rapid expansion（Chen, 1998; Tang et al., 2007). Construction is 
considered as an important segment of the national economy (Huang et. al, 2013) and 
its growth is obvious. During the period from 2001 to 2008, the Chinese construction 
industry gross output experienced an annual average growth rate of 22% (Huang & 
Bai 2011). With its unique economics, government, cultural and political background, 
the risk factors in the Chinese construction industry seem different to other countries 
(Tang et al., 2006; Gunhan & Arditi, 2005). According to Wang and Liu (2004), both 
researchers and practitioners are working at systematically identifying and managing 
risks in the Chinese construction industry. The construction industry in China is 
flourishing due to enormous investments in infrastructure by the government and 
foreign investors (Fang et al., 2004). Therefore, the following hypothesis is proposed. 
 
H5. There is no relation between construction project success and government risk 
factor. 
 
Whilst it is possible to assess a range of risk factors (Lai & Lau, 2012)), Wang et al. 
(2000) suggest that risks associated with China’s build-operate-transfer (BOT) focus 
on political risks, construction risks, operating risks, market and revenue risks, 
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financial risks, and legal risks. Due to differences, especially in culture, risk 
management in the Chinese construction industry reveals greater divergence (Gunhan 
& Arditi, 2005). By adopting a triangulated approach, which includes interviews and 
questionnaires, Tang et al. (2006) recognized 5 main risk factors from 32 risk factors 
in the Chinese construction industry: poor quality of work, premature failure of the 
facility, safety, inadequate or incorrect design, and financial risk.  
After a series of methodology and systematic analysis on the basis of stakeholders’ 
points of view, Zou et al. (2007) classified 25 major risk factors into 6 groups that are 
considered comprehensive and thus used in this article:  
 Risk related to clients: tight project schedule; project funding problems; variations by 
the client;  
 Risk related to designer: design variations; inadequate program scheduling; inadequate 
site information; incomplete or inaccurate cost estimate; 
 Risks related to contractors: contractors’ poor management ability; contractors’ 
difficulty with reimbursement; poor competency of labourer; unavailability of sufficient 
professionals and managers; no insurance for major equipment; no safety insurance for 
employees; inadequate safety measures or unsafe operations; lack of readily available 
utilities on site; unavailability of sufficient amount of skilled labourers; prosecution due 
to unlawful disposal of construction waste; serious air pollution due to construction 
activities; serious noise pollution caused by construction; water pollution caused by 
construction;  
 Risk related to subcontractors/suppliers: low management competency of 
subcontractors; suppliers’ incompetency to deliver materials on time;  
 Risk related to government agencies: bureaucracy of government; excessive 
procedures for government approvals 
 External issues: price inflation of construction materials  
 
In summary, typical risks associated with constructions projects in China are safety, 
financial risk, operation risk, relationships among key stakeholders, and political 
risks.  
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Research Methodology 
This is primarily a survey-based study, as a prelude we conducted ten telephone 
interviews to identify risk factors before distributing questionnaires for data collection. 
Data collection is mainly from China.  
This research effort is divided into 2 stages. Initially, we interviewed ten professional 
and experienced project participants that include academic researchers, contractors, 
sub-contractors, and project managers. They were asked to select ten risk factors out 
of 25 risk factors in the Chinese construction industry that were identified using 
literature review.  Using these research results, online questionnaires were designed 
and distributed to get a large sample data for a detailed analysis and understanding.  
We adopted quantitative descriptive approach as it can better investigate relationships 
between variables by testing the hypotheses (Swanson & Holton, cited in Thompson, 
2010). A survey questionnaire using a five-point Likert scale (1-5) was chosen 
because it allows the data to be collected in quantitative terms, and enables different 
mathematical techniques to be used for analysing the collected data. We received 108 
responses to the questionnaire of which, 86 are considered valid. 
Questionnaire  
As a pilot test of the questionnaire, ten telephone interviews of professional and 
experienced project practitioners in the Chinese construction industry were considered 
as prelude to collection of data using a survey questionnaire. According to Garbett 
and Mccormack (2001), telephone interview is proven to be an effective approach 
towards achieving the survey results. The initial question was to understand the 
importance of risk to construction projects in China. All the interviewees agreed that 
risk management plan is critical for construction projects and felt that without 
effective project risk management a project can run into serious issues. Interviewees 
were required to choose the ten most important risk factors from 25 risk factors 
identified using past research  
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For this research, an online questionnaire was used. The questionnaire was designed 
to investigate respondents’ attitudes towards risk factors in the Chinese construction 
industry and project success criteria. There are 12 questions in the questionnaire.  
The first five questions deal with some background information about the respondent. 
Question 6 enquires about whether respondents are familiar with the concept of 
project risk management (Thevendran & Mawdesley, 2004). Question 7, addresses the 
understanding of the term ‘identifying risk factor’ in the risk management process. 
Question 8, is concerned about respondents’ attitudes towards ‘identifying risk factors’ 
in the risk management process. Through Questions 9 and 10, respondents were 
required to rate the importance of risk management and identify risk factors for 
project success. The aim of the study was to learn about the attitude of respondents 
and to ensure the validity of the questionnaire. Also, responses to these questions were 
closely examined to weed out invalid responses. Question 11 presents a list of ten risk 
factors. The 10 risk factors are the outcomes from the telephone interview as 
discussed previously. Respondents were asked to rate their importance with respect to 
the project success. Respondents can choose the level of importance from a 1-5 scale 
where 1 stands for not important and 5 stands for very important. Question 12 is made 
of 8 factors that were identified using the literature review findings discussed in the 
previous section. This question is used to identify respondents’ criteria for the success 
of the construction project. The online questionnaire was made available through a 
Chinese website and results were translated into English after data collection.  
Data collection 
Based on 86 valid responses, 53% were male and 47% were female and most were 
involved in both construction and engineering sectors. 77% of participants have a 
university degree and additionally 15% of them hold a master’s degree. It was 
required that all the respondents should have work experience. Responses toward 
project success framework are used as an independent variable in the analysis.  
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Data analysis 
After confirming that respondents consider PRM and identifying risk factors to be 
critical to achieving project success in the Chinese construction industry as shown in 
Table 2, the Pearson Correlation and Regression are used to test the importance of 
each risk category respectively. Correlation is commonly used to reveal the 
relationship between variables in practice (Stock & Watson, 2003). Correlation 
between two variables, if greater than 0.6, suggests a strong positive correlation. 
When correlation value is between 0.4 and 0.6, it signifies positive correlation.  
Results 
When asked about respondents’ familiarity with the concept of risk management in 
projects, about 10% of the respondents admitted that they were not familiar with risk 
management (Figure 1, appendix). It is quite possible that they may not be familiar 
with the term but might be practising risk management without following formal risk 
management processes. 
The second question is about the understanding of the term ‘identifying risk factor’ in 
the construction industry, and it turns out that most people have knowledge about 
identifying risk factors in the Chinese construction industry (Figure 2, appendix). 
Together, these two questions suggest that people who work in Chinese construction 
industry are familiar with project risk and identifying risks. However, familiarity need 
not be construed as practising risk management formally.  
Questions that deal with the respondents’ attitude toward project risk management 
and identifying risk factors in construction projects suggest project risk and 
identifying the risk factors are considered important. Most people connect project 
success with effective risk management and correctly identifying the risk factors 




Table 2 in appendix shows that overall project success is significantly and positively 
correlated with all risk categories; client-related risks have the closest relationship 
with project success while risks related to government, with a correlation of 0.5, have 
the lowest relationship with project success. 
A high correlation indicates that independent and dependent variables show a certain 
relationship while not representing a linear function (Cohen & Cohen, 1975). Thus, 
regressions are performed to test and reveal the significance level and risks related to 
client, designer and subcontractor are considered to contribute for project success 
with correlations of 0.603, 0.683 and 0.566, respectively. 
Furthermore, we investigated whether the 5 risk categories have an impact on 
construction projects’ success using a linear regression. R Square is the fraction of the 
variation between dependent variables and independent variables (Stock & Watson, 
2003). As the results (Table 3, appendix) shows, the R Square is 0.698, which 
indicates a low data variation and a linear relationship. Another number that needs to 
be noted is Durbin-Watson. The Durbin-Watson statistic has been uncritically used to 
test if lagged endogenous variables are contained in the relationships of serial 
correlation in the residuals. With some methods that include simultaneous and single 
equations, the endogenous variables can be estimated (Nerlove & Wallis, 1966). In 
such a case, Durbin-Watson is 1.915, which suggests no presence of auto-correlation. 
B refers to the coefficient of the regression equation. The magnitude of those 
coefficients indicates the relationship between all independent variables and 
dependent variables.  
VIF refers to Variance Inflation Factor. It is used to test whether there is 
multi-collinearity existing in the regression (Stock & Watson, 2003). VIF should be 
less than 10 in the regression model. The last noticeable term is Sig. It is known as 
P-value. P-value is the probability that exists in a test statistic in the observed data 
when assuming that the null hypothesis is true (Stock & Watson, 2003). It should be 
less than 0.05 to prove that the coefficient is significant. In this survey results, all 
P-values are significant.  
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Results of Hypotheses Testing 
The first hypothesis concerns the relationship between the risk factor related to client 
and construction project success. As the results shows, the significance level is 0.000. 
Since it is less than 0.005, the null hypothesis is rejected. Figure 3 shows a linear 
relationship between the risk factor related to client and construction project success. 
Since the coefficient is 0.489, the risk related to client presents a positive and 
relatively high correlation with project success.  
The regression line in Figure 4 is clearly flatter than in Figure 3 and therefore, the risk 
related to client shows the strongest correlation, while the risk related to government 
indicates weaker correlation. Statistical results of all other factors are very similar and 
therefore, not included here.  
To sum up, the risk categories have a significant impact on the Chinese construction 
projects’ success. However, for different risk groups, the impacts vary (Table 4, 
appendix), which necessitates examination of the correlations of each risk category 
and an investigation of other reasons by comparison with the survey results of Zou et 
al. (2007). This evaluation focused on the ranking of each risk factor (number in the 
brackets) in general, instead of the specific data. 
 
Discussion  
Our research results show that risk factors related to client (project funding problems 
and variation by client) are deemed to be the most important risk factors for Chinese 
construction projects in terms of achieving success. Thus, hypothesis 1 is rejected. 
This is also confirmed by Zou et al. (2007) and Fang et al., (2004), who report high 
significance as well. Therefore, it supports past research that funding/payment 
shortage problems usually appear in overseas construction projects or in developing 
countries (Zhi, 1995; Frimpong et al., 2003; Baloi & Price, 2003).  
It is also observed that defaulting on construction cost commonly occurs in Chinese 
construction projects. Contrary to Pinto and Slevin (1987) findings that allocation of 
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sufficient resources – such as finance, manpower, and time – is considered critical in 
the preparation process of project management, only a few contractors prepare 
financially in the Chinese construction industry. This may be attributed to 
uncertainties and long project life-cycle in Chinese construction. In addition, financial 
closing risk occurs when the cost of financing is too high (Wang et al., 2004). 
More recent research on the construction industry in China argues the importance of 
fairer allocation of risks between the client and its contractors, avoiding the trend of 
client’s shifting excessive risk to contractors, which can fuel the contractor’s 
adversarial behaviours and result in higher premiums (Zhang et al., 2016). 
Risk related to designer 
Null Hypothesis 2 is rejected as our results show that identifying the risk factor 
related to designer is important for project success. In this context, it is important to 
note that inadequate project scheduling has a high correlation with construction 
project success in China (Zou et al., 2007). However, due to fierce competition, many 
contractors sell projects with a shorter project schedule than is actually needed 
(Bajracharya, 2009) and this practice is common in the Chinese construction industry.  
China has been developing at considerable speed since 1980 (Chen, 1998) and 
therefore, infrastructure and construction are also experiencing rapid development 
(Huang et. al, 2013). It seems that ‘rapid’ has become a key word for development in 
the Chinese construction industry. Thus, when bidding for projects, it is also common 
for contractors to have a shorter schedule to prepare and bid. 
Our results suggest that inadequate site information is an important risk factor, 
however with a relatively low importance as compared to past studies (Zou et al., 
2007). When calculating the importance of each risk factor, we grouped them into five 
categories and this might explain our results. Nevertheless, the consequence from 
inadequate site information cannot be overlooked. Inadequate site information can 
result in improper design (Wang et al., 2004).  
Our research results and past studies suggest that many construction project managers 
 15 
tend to respond in a short time without acquiring adequate site information thereby 
impeding the success of construction project success in China. A systematic risk 
management process including risk identification, risk assessment, planning risk 
response along with risk monitoring and control is necessary.  
Risk related to contractor  
Our results show that risk related to contractor influences the performance of Chinese 
construction projects significantly. The risk related to contractor is found to be more 
important and our results differ from Zou et al.’s (2007) findings. Our results show 
that the correlation between risk related to contractor and project success is 0.683 and 
it ranks second among the risk categories. 
A suitably qualified contractor plays an critical role in the project risk management 
process (Turskis et al., 2008)  particularly in industries operating on low profit 
margins, where respective objectives conflict and risks are pushed lower down in 
priority from client to main contractor, or further still to lower tier suppliers (Wood & 
Ellis, 2005). The contractor’s risk management competencies have the potential to 
negatively affect whole project success and stakeholder satisfaction. (Cheng, 1995; 
Hemlin, 1999).  Contractors will also differ in terms of their level of aversion to risk, 
which relates to their abilities to (a) assess the risk, and (b) implement strategies to 
deal with the risk internally and throughout the supply chain (Kumar et al., 2014). 
Risk related to subcontractor  
Consistent with Zou et al.’s (2007) findings, our results show that risk related to 
subcontractor has a correlation of 0.566 (see Table 4) with construction project 
success. However, their importance to project success is underestimated 
(Kumaraswamy & Matthews, 2000). Some of the risks related to subcontractors are 
improper and flawed selection of subcontractors, and working on multiple projects 
concurrently. It is common for contractors to use subcontractors who offer the lowest 
price. Also, based on data from recent research of study in Hong Kong, it is argued 
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that adopting a multi-layer subcontracting system contributes significantly to risks 
affecting time, quality, communication and coordination performance (Tam et al., 
2011). 
Risk related to government 
Our results show that it is the least important risk factor among all, although it cannot 
be considered insignificant. Risks related to government are due to the lengthy 
approval process in China. It is important for the project-team to ‘maintain a close 
relationship with government officers’ (Zou et al., 2007). Unfairness in the tender 
process, local protectionism and bureaucracy resulting in loss were reported as 
significant external risk factors in China (Fang et al., 2004).The relatively low 
correlation in our study suggests that the situation of government bureaucracy might 
be improving with respect to the Chinese construction industry. 
In summary, the research questionnaire is designed to explore relations among 5 risk 
categories and construction project success. Our results show that all risk categories 
present positive correlation with project success and null hypotheses were rejected. 
Risk related to client shows the highest correlation, while risk related to government 
shows the lowest correlation. 
Conclusion 
We defined five risk categories using literature review findings and our results show 
that all of them are critical for the success of project management in the Chinese 
construction industry. Of the five risk categories, risk related to the client is found to 
be the most important relationship with project success. It involves project funding 
problem and variation by clients. Risk related to contractor is ranked second. It is 
desirable that contractors try to grasp and understand how to transfer knowledge into 
practice in every stage of project management). Risks related to designer, 
subcontractor and government influence project success to a lesser degree. However, 
our results show that all the five risk categories should not be ignored, but they can be 
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prioritized. Within the JMTM literature there is a growing body of research where 
‘projects’ provide the context of a scholarly investigation, yet the discipline of project 
management requires much more attention. This is particularly pertinent given both 
macro-level (e.g. evidenced-based policy and investment decisions) impacts and 
micro-level impacts (e.g. profitability and new innovations) that project management 
can have on shaping markets and societal benefits. The mitigation of risk through 
effective project management practice is a valuable area of exploration in the 
construction industry, and would benefit from further studies conducting international 
comparisons, or contrasting differences with other capital-intensive, large-scale 
complex products and systems industries. In the near future, the construction industry 
may also look to understand and manage risks associated with disruptive new 
technologies such as additive layer manufacturing (Kothman and Faber, 2016; Bai et 
al., 2017). 
As a follow-up to this research effort, future studies may consider including a larger 
population from the construction industry and may identify additional risk factors to 
evaluate their impact on project success. 
Identifying risk factors is only a first step in the Project Risk Management. A series of 
effective risk management procedures such as risk assessment, risk response, risk 
monitoring and control are important and further research on other processes may be 
considered to develop a comprehensive understanding of the risk management in the 
Chinese construction industry. Further, specific work conditions and culture in China 
may be further investigated as they are likely to present new findings.   
 
Limitations 
Although the authors have tried to minimize limitations in the course of the research, 
there are several flaws that are mentioned below.  
First of all, picking 10 major risk factors from 25 available in literature lacks 
theoretical support. And even though people who are required to choose the most 
important risk factors are experienced project participants, the results may still be 
subjective. Ten telephone interview participants was a small sample size to adopt. It is 
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probable that such a small sample can cause bias to the survey results. Lastly, 
interviewees are from one district in China and may all present a specific district trait, 
especially as China is a huge country with varied development levels among its 
districts.   
The second limitation is the design of the questionnaire; the first 5 questions are 
developed through monitoring other related literature, while questions 11 and 12 are 
designed by the authors based on the research requirements. Without help from other 
studies, the questions may have been defective or needed modification. Moreover, the 
questionnaires were distributed in China. Although the author has tried to find a way 
of faithfully translating into English when referring to studies in Chinese, differences 
in translation remain. Finally, the study makes use of 86 questionnaires in total and 
respondents hail from various industries. They represent different areas and sectors; 
however, there is still the possibility that respondents may not understand how the 
process of construction projects is run in China.  
Lastly, when analyzing the relationships between risk factor and construction project 
success, the authors combined the risk factors into five groups. However, in the 
questionnaire they are presented independently; a test is made to check if the 
difference is significant. We have tested each factor separately, and it turns out that the 
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Figure 1. Respondents’ familiarity with the concept of project risk management 
 
 








Figure 3. Scatter Plot of relationship between risk related to client and project success 
 






Table 1. Descriptive results of Question 8, 9, 10 
 
 N Minimum Maximum Mean S.D. 
Is PRM important to construction 
projects’ success? 
86 1.00 5.00 3.9651 .93868 
Is 'identifying risk factor' important 
to the construction risk management 
process？ 
86 1.00 5.00 4.1279 .79404 
Is 'identifying risk factor' important 
to construction projects’ success？ 
86 1.00 5.00 4.0465 .82472 
 
Table 2. Bivariate Correlation Results of risk categories and project success framework 
 
 














1.000 .783 .603 .683 .566 .510 
 




Model R R Square Adjusted R Square 












Coefficients t Sig. 
Collinearity 
Statistics 
B Std. Error Beta Tolerance VIF 
 (Constant) .356 .280  1.272 .207   
 29 
Risk_client .489 .075 .569 6.481 .000 .497 2.012 
Risk_designer .335 .104 .031 .331 .041 .433 2.311 
Risk_contractor .264 .124 .223 2.124 .037 .347 2.881 
Risk_subcontractor .149 .078 .163 1.907 .049 .522 1.915 




Table 4. Correlation and survey results 
 
  
Risk factors in the Chinese 
construction industry  Correlation 
Significance- 
Zou et al. 
Risk related to client 
Project funding problems 
0.783(1) 
0.58(1) 
Variations by the client 0.58(1) 
Risk related to 
designer 
Inadequate program scheduling 
0.603(3) 
0.53(2) 
Inadequate site information 0.34(8) 
Risk related to 
contractor 
Contractor’s poor management ability 
0.683(2) 
0.43(3) 
Poor competency of labourers 0.4(5) 
Inadequate safety measures or unsafe 
operations 
0.38(6) 
Unavailability of sufficient number of 
skilled labourers 
0.41(4) 
Risk related to 
subcontractors 
Low management competency of 
subcontractors 
0.566(4) 0.35(7) 
Risk related to 
government agencies 
Government bureaucracy 0.51(5) 0.23(9) 
 
 
